# Summary report for Jul 8 - Oct 8, 2022



1 Projects: Front end development

1 Members: Kayla Layug

### **TIMETABLE**

ACTIVITY - USERS	Jul 08 - Jul 10	Jul 11 - Jul 17	Jul 18 - Jul 24	Jul 25 - Jul 31	Aug 01 - Aug 07	Aug 08 - Aug 14	Aug 15 - Aug 21	Aug 22 - Aug 28	Aug 29 - Sep 04	Sep 05 - Sep 11	Sep 12 - Sep 18	Sep 19 - Sep 25	Sep 26 - Oct 02	Oct 03 - Oct 08	Total
Front end development	-	-	05:03	27:01	20:10	22:57	25:54	05:15	18:35	-	-	-	-	-	124:57
Kayla Layug	-	-	05:03	27:01	20:10	22:57	25:54	05:15	18:35	-	-	-	-	-	124:57
TOTAL	-	-	05:03	27:01	20:10	22:57	25:54	05:15	18:35	-	-	-	-	-	124:57

# Summary report for Jul 8 - Oct 8, 2022



1 Projects: Front end development

1 Members: Kayla Layug

### **DETAILS**

Activity	Project	Workers	Duration	Time
Overall Size Adjustment	Front end development	Kayla Layug	00:34	4:09pm September 02 - 4:44pm September 02
Overall Size Adjustment	Front end development	Kayla Layug	00:28	2:56pm September 02 - 3:24pm September 02
Overall Size Adjustment	Front end development	Kayla Layug	00:49	1:25pm September 02 - 2:15pm September 02
Overall Size Adjustment	Front end development	Kayla Layug	01:17	9:47am September 02 - 11:04am September 02
Overall Size Adjustment	Front end development	Kayla Layug	00:48	12:09am September 02 - 12:58am September 02
Overall Size Adjustment	Front end development	Kayla Layug	00:49	12:09am September 02 - 12:59am September 02
Overall Size Adjustment	Front end development	Kayla Layug	02:07	8:01pm September 01 - 10:08pm September 01
Overall Size Adjustment	Front end development	Kayla Layug	01:25	3:57pm September 01 - 5:22pm September 01
Overall Size Adjustment	Front end development	Kayla Layug	00:46	1:49pm September 01 - 2:36pm September 01



Overall Size Adjustment	Front end development	Kayla Layug	00:57	9:42pm August 31 - 10:40pm August 31
Overall Size Adjustment	Front end development	Kayla Layug	01:50	6:46pm August 31 - 8:36pm August 31
Overall Size Adjustment	Front end development	Kayla Layug	00:48	4:22pm August 31 - 5:10pm August 31
Overall Size Adjustment	Front end development	Kayla Layug	00:54	2:59pm August 31 - 3:54pm August 31
Overall Size Adjustment	Front end development	Kayla Layug	00:27	11:50am August 31 - 12:17pm August 31
Overall Size Adjustment	Front end development	Kayla Layug	02:25	9:13am August 31 - 11:39am August 31
Overall Size Adjustment	Front end development	Kayla Layug	02:03	9:09pm August 30 - 11:12pm August 30
Checking Pages	Front end development	Kayla Layug	00:05	10:52am August 23 - 10:57am August 23
Checking Pages	Front end development	Kayla Layug	02:13	1:59pm August 22 - 4:12pm August 22
Checking Pages	Front end development	Kayla Layug	00:27	11:12am August 22 - 11:40am August 22
Checking Pages	Front end development	Kayla Layug	00:52	10:10am August 22 - 11:03am August 22
Checking Pages	Front end development	Kayla Layug	01:35	8:24am August 22 - 10:00am August 22



	Front end development	Kayla Layug	01:59	9:24pm August 21 - 11:24pm August 21
Checking Pages	Front end development	Kayla Layug	02:15	6:48pm August 21 - 9:03pm August 21
Checking Pages	Front end development	Kayla Layug	00:51	2:28pm August 21 - 3:19pm August 21
Checking Pages	Front end development	Kayla Layug	01:22	9:20pm August 19 - 10:43pm August 19
Checking Pages	Front end development	Kayla Layug	00:59	7:15pm August 19 - 8:14pm August 19
Checking Pages	Front end development	Kayla Layug	02:53	1:28pm August 19 - 4:22pm August 19
Checking Pages	Front end development	Kayla Layug	01:57	9:02am August 19 - 10:59am August 19
Checking Pages	Front end development	Kayla Layug	06:00	10:00am August 18 - 4:00pm August 18
Checking Pages	Front end development	Kayla Layug	01:30	9:30am August 18 - 11:00am August 18
Checking Pages	Front end development	Kayla Layug	00:25	2:41pm August 17 - 3:06pm August 17
Checking Pages	Front end development	Kayla Layug	00:13	1:56pm August 17 - 2:09pm August 17
Checking Pages	Front end development	Kayla Layug	02:32	10:07am August 17 - 12:39pm August 17



Checking Pages	Front end development	Kayla Layug	00:28	5:43pm August 16 - 6:12pm August 16
Checking Pages	Front end development	Kayla Layug	01:20	4:19pm August 16 - 5:40pm August 16
Checking Pages	Front end development	Kayla Layug	01:04	2:42pm August 16 - 3:46pm August 16
Libra Cart Specs Page	Front end development	Kayla Layug	00:48	8:32pm August 10 - 9:21pm August 10
Libra Cart Specs Page	Front end development	Kayla Layug	02:17	5:53pm August 10 - 8:10pm August 10
About Page	Front end development	Kayla Layug	02:43	1:34pm August 10 - 4:18pm August 10
Cloud Service Page - Text with Images Section	Front end development	Kayla Layug	00:15	1:19pm August 10 - 1:34pm August 10
Cloud Service Page - Text with Images Section	Front end development	Kayla Layug	00:16	12:35pm August 10 - 12:51pm August 10
Cloud Service Page - Text with Images Section	Front end development	Kayla Layug	02:40	8:48am August 10 - 11:29am August 10
Cloud Service Page - Text with Images Section	Front end development	Kayla Layug	00:40	8:59pm August 09 - 9:39pm August 09
Cloud Service Page - Text with Images Section	Front end development	Kayla Layug	01:50	6:20pm August 09 - 8:11pm August 09
Cloud Service Page - Available with pro Section	Front end development	Kayla Layug	02:22	1:10pm August 09 - 3:32pm August 09



Cloud Service Page - Available with pro Section	Front end development	Kayla Layug	03:40	8:23am August 09 - 12:03pm August 09
Cloud Service Page - Available with pro Section	Front end development	Kayla Layug	01:49	1:55pm August 08 - 3:45pm August 08
Cloud Service Page - Text with Images Section	Front end development	Kayla Layug	00:29	1:25pm August 08 - 1:55pm August 08
Cloud Service Page - Text with Images Section	Front end development	Kayla Layug	00:08	1:14pm August 08 - 1:23pm August 08
Cloud Service Page - Available with pro Section	Front end development	Kayla Layug	00:14	11:59am August 08 - 12:13pm August 08
Cloud Service Page - Text with Images Section	Front end development	Kayla Layug	02:10	9:35am August 08 - 11:45am August 08
Cloud Service Page - Banner Section	Front end development	Kayla Layug	00:03	9:30am August 08 - 9:34am August 08
Cloud Service Page - Banner Section	Front end development	Kayla Layug	00:24	9:05am August 08 - 9:30am August 08
Cloud Service Page - Banner Section	Front end development	Kayla Layug	00:28	1:13pm August 06 - 1:41pm August 06
Cloud Service Page - Banner Section	Front end development	Kayla Layug	01:13	10:43am August 06 - 11:56am August 06
Cloud Service Page - Text with Images Section	Front end development	Kayla Layug	01:43	1:29pm August 04 - 3:13pm August 04
Cloud Service Page - Text with Images Section	Front end development	Kayla Layug	00:59	11:15am August 04 - 12:14pm August 04



Cloud Service Page - Banner Section	Front end development	Kayla Layug	02:02	9:13am August 04 - 11:15am August 04
Cloud Service Page - Banner Section	Front end development	Kayla Layug	00:34	9:27pm August 03 - 10:02pm August 03
Cloud Service Page - Banner Section	Front end development	Kayla Layug	01:03	7:39pm August 03 - 8:43pm August 03
Cloud Service Page - Banner Section	Front end development	Kayla Layug	03:04	12:56pm August 03 - 4:01pm August 03
Cloud Service Page - Banner Section	Front end development	Kayla Layug	02:36	9:49am August 03 - 12:25pm August 03
Warranty Page	Front end development	Kayla Layug	00:24	9:12am August 03 - 9:36am August 03
Warranty Page	Front end development	Kayla Layug	01:50	9:01pm August 02 - 10:52pm August 02
Shopping Cart Page	Front end development	Kayla Layug	00:00	8:34pm August 01 - 8:34pm August 01
Shopping Cart Page	Front end development	Kayla Layug	01:09	6:24pm August 01 - 7:34pm August 01
Shopping Cart Page	Front end development	Kayla Layug	00:19	3:02pm August 01 - 3:22pm August 01
	Front end development	Kayla Layug	00:00	2:57pm August 01 - 2:57pm August 01
Contact Page	Front end development	Kayla Layug	01:21	10:04am August 01 - 11:26am August 01



Contact Page Front end development Kayla Layug 00:13 9:44am August 01-9:57am August 01 0:40 8:25am August 01-9:30am August 01 0:40 8:25am August 01 0:40 8:45am August 01 0:40 8					
Contact Page Front end development Kayla Layug 00.18 9.29am July 29 - 9.47am July 29  Contact Page Front end development Kayla Layug 01.29 9.25pm July 28 - 10.55pm July 28  Contact Page Front end development Kayla Layug 00.30 7.24pm July 28 - 7.54pm July 28  Integration Page Front end development Kayla Layug 00.31 6.42pm July 28 - 7.23pm July 28  Integration Page Front end development Kayla Layug 00.34 4.11pm July 28 - 4.45pm July 28  Integration Page Front end development Kayla Layug 02.33 12.52pm July 28 - 3.26pm July 28  Integration Page Front end development Kayla Layug 02.33 12.52pm July 28 - 3.26pm July 28  Integration Page Front end development Kayla Layug 01.39 10.29am July 28 - 12.08pm July 28  Integration Page Front end development Kayla Layug 02.21 8.26pm July 27 - 10.48pm July 27  Integration Page Front end development Kayla Layug 00.55 7.11pm July 27 - 8.06pm July 27  Home page - Get Section Front end development Kayla Layug 02.27 1.17pm July 27 - 3.44pm July 27  Home page - Get Section Front end development Kayla Layug 02.27 1.17pm July 27 - 3.44pm July 27	Contact Page	Front end development	Kayla Layug	00:13	
Contact Page Front end development Kayla Layug 01:29 9:25pm July 28 - 10:55pm July 28 - 10:50pm July 27 - 10:48pm July 28 - 10:50pm July 27 - 10:48pm July 27 - 10:48pm July 27 - 10:48pm July 27 - 10:48pm July 27 - 10:49pm July 27 - 10:49pm July 27 - 10:30pm July 27 - 10:49pm July 27 - 10:30pm July 2	Contact Page	Front end development	Kayla Layug	01:04	
Contact Page Front end development Kayla Layug 00:30 7:24pm July 28 -7:54pm July 28 Integration Page Front end development Kayla Layug 00:31 6:42pm July 28 -7:23pm July 28 Integration Page Front end development Kayla Layug 00:34 4:11pm July 28 -4:45pm July 28 Integration Page Front end development Kayla Layug 02:33 12:52pm July 28 -3:26pm July 28 Integration Page Front end development Kayla Layug 02:33 12:52pm July 28 -3:26pm July 28 Integration Page Front end development Kayla Layug 01:39 10:29am July 28 -12:08pm July 28 Integration Page Front end development Kayla Layug 02:21 8:26pm July 27 -10:48pm July 27 Integration Page Front end development Kayla Layug 00:55 7:11pm July 27 - 8:06pm July 27 Integration Page Front end development Kayla Layug 00:24 4:12pm July 27 - 4:37pm July 27 Integration Page Get Section Front end development Kayla Layug 02:27 1:17pm July 27 - 3:44pm July 27 Integration July 27 - 3:44pm July 28 - 3:25pm	Contact Page	Front end development	Kayla Layug	00:18	9:29am July 29 - 9:47am July 29
Integration Page Front end development Kayla Layug 00:41 6:42pm July 28 - 7:23pm July 28  Integration Page Front end development Kayla Layug 00:34 4:11pm July 28 - 4:45pm July 28  Integration Page Front end development Kayla Layug 02:33 12:52pm July 28 - 3:26pm July 28  Integration Page Front end development Kayla Layug 01:39 10:29am July 28 - 12:08pm July 28  Integration Page Front end development Kayla Layug 02:21 8:26pm July 27 - 10:48pm July 27  Integration Page Front end development Kayla Layug 00:55 7:11pm July 27 - 8:06pm July 27  Home page - Get Section Front end development Kayla Layug 00:24 4:12pm July 27 - 3:44pm July 27  Home page - Get Section Front end development Kayla Layug 02:27 1:17pm July 27 - 3:44pm July 27  Home page - Get Section Front end development Kayla Layug 02:27 1:17pm July 27 - 12:19pm July 27	Contact Page	Front end development	Kayla Layug	01:29	
Integration Page Front end development Kayla Layug 00:34 4:11pm July 28 - 4:45pm July 28 Integration Page Front end development Kayla Layug 02:33 12:52pm July 28 - 3:26pm July 28 - 3:26pm July 28 - 12:08pm July 27 - 10:48pm July	Contact Page	Front end development	Kayla Layug	00:30	7:24pm July 28 - 7:54pm July 28
Integration Page Front end development Kayla Layug 02:33 12:52pm July 28 - 3:26pm July 28 - 12:08pm July 27 - 10:48pm Ju	Integration Page	Front end development	Kayla Layug	00:41	6:42pm July 28 - 7:23pm July 28
Integration Page Front end development Kayla Layug 01:39 10:29am July 28 - 12:08pm July 27 - 10:48pm July 28 - 10:48pm J	Integration Page	Front end development	Kayla Layug	00:34	4:11pm July 28 - 4:45pm July 28
Integration Page Front end development Kayla Layug 02:21 8:26pm July 27 - 10:48pm July 27 lintegration Page Front end development Kayla Layug 00:55 7:11pm July 27 - 8:06pm July 27 lintegration Page Front end development Kayla Layug 00:55 7:11pm July 27 - 8:06pm July 27 lintegration Page - Get Section Front end development Kayla Layug 00:24 4:12pm July 27 - 4:37pm July 27 lintegration Page - Get Section Front end development Kayla Layug 02:27 1:17pm July 27 - 3:44pm July 27 lintegration Page - Get Section Front end development Kayla Layug 02:27 1:17pm July 27 - 12:19pm July 27 lintegration Page - Get Section Front end development Kayla Layug 01:49 10:30am July 27 - 12:19pm July	Integration Page	Front end development	Kayla Layug	02:33	
Integration Page Front end development Kayla Layug 00:55 7:11pm July 27 - 8:06pm July 27  Home page - Get Section Front end development Kayla Layug 00:24 4:12pm July 27 - 4:37pm July 27  Home page - Get Section Front end development Kayla Layug 02:27 1:17pm July 27 - 3:44pm July 27  Home page - Get Section Front end development Kayla Layug 01:49	Integration Page	Front end development	Kayla Layug	01:39	
Home page - Get Section Front end development Kayla Layug 00:24 4:12pm July 27 - 4:37pm July 27  Home page - Get Section Front end development Kayla Layug 02:27 1:17pm July 27 - 3:44pm July 27  Home page - Get Section Front end development Kayla Layug 01:49	Integration Page	Front end development	Kayla Layug	02:21	
Home page - Get Section Front end development Kayla Layug 02:27 1:17pm July 27 - 3:44pm July 27  Home page - Get Section Front end development Kayla Layug 01:49 10:30am July 27 - 12:19pm July	Integration Page	Front end development	Kayla Layug	00:55	7:11pm July 27 - 8:06pm July 27
Home page - Get Section Front end development Kayla Layur 01:49 10:30am July 27 - 12:19pm July	Home page - Get Section	Front end development	Kayla Layug	00:24	4:12pm July 27 - 4:37pm July 27
	Home page - Get Section	Front end development	Kayla Layug	02:27	1:17pm July 27 - 3:44pm July 27
	Home page - Get Section	Front end development	Kayla Layug	01:49	



Home page - Get Section	Front end development	Kayla Layug	00:30	10:00am July 27 - 10:30am July 27
Home page - Service & About Section	Front end development	Kayla Layug	00:58	8:23pm July 26 - 9:21pm July 26
Home page - Service & About Section	Front end development	Kayla Layug	00:10	7:59pm July 26 - 8:10pm July 26
Home page - Service & About Section	Front end development	Kayla Layug	00:31	6:56pm July 26 - 7:27pm July 26
Home page - Service & About Section	Front end development	Kayla Layug	00:47	4:11pm July 26 - 4:59pm July 26
Home page - Service & About Section	Front end development	Kayla Layug	02:07	1:27pm July 26 - 3:34pm July 26
Home page - Service & About Section	Front end development	Kayla Layug	02:11	10:03am July 26 - 12:15pm July 26
Home page - Features section	Front end development	Kayla Layug	00:07	9:56am July 26 - 10:03am July 26
Home page - Features section	Front end development	Kayla Layug	00:45	2:19pm July 25 - 3:05pm July 25
Home page - Features section	Front end development	Kayla Layug	00:39	12:48pm July 25 - 1:27pm July 25
	Front end development	Kayla Layug	00:00	12:05pm July 25 - 12:05pm July 25
Home page - Features section	Front end development	Kayla Layug	02:25	9:38am July 25 - 12:04pm July 25
Home page - Features section	Front end development	Kayla Layug	03:03	8:29pm July 23 - 11:33pm July 23

# Summary report for Jul 8 - Oct 8, 2022



Home page - Features section	Front end development	Kayla Layug	00:00	8:05pm July 23 - 8:06pm July 23
Home page - Libra Section	Front end development	Kayla Layug	02:00	1:00am July 23 - 3:00am July 23